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This is the twenty-second e-news update to inform you of the progress of the Utilities Undergrounding Program in the Sherman Heights / Golden Hill Project
Block 8B area. Approximately once a month during construction—or when significant events occur—you will receive an e-mail update.

THE CITY OF SAN DIEGO, through its Utilities Undergrounding Program, is  Construction Activities
currently relocating approximately 15 miles of overhead utility lines under-
ground throughout the city each year. The City, in cooperation with SDG&E,
Cox Communications, Time Warner, and AT&T, is providing a safer and more
reliable underground system and A Clear View of San Diego.

> Crews are doing panel work throughout the project block.
> Cabling and cut-over activities are taking place throughout the project block.

Project Highlights

2.3 miles of utilities will be undergrounded

400 private residences will have their utilities undergrounded
43 Street Lights will be installed

81 shade trees will be planted

165 curb ramps will be installed

Streets will be resurfaced or slurry sealed curb to curb
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Construction Activity Phases
> Construction start: September 2012
> Panel and Trench work: September 2012—January 2014
> Cabling, cut-overs and streetlights: January 2014—February 2016
>
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Overhead line removal: 1st Quarter 2016
Street resurfacing: 3rd Quarter 2016
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Panel and Trenching Activities

Panel work is when electricians prepare the electrical panel at your home
to receive underground service, and then is checked by City inspectors.
Trenching activities involves digging a mainline trench in the street and a
lateral customer service trench that connects the mainline trench to your
utility box. Conduit lines, which house the underground utility cabling, are
then installed and buried in the trenches.

> Panel work is 96% complete in Job 1 and 95% complete in Job 7
> Trench work is 100% complete in Job 1 and Job 2.

Cabling, Cut-Over, & Overhead Line Removal

Cabling involves technicians placing new utility lines in the new conduits,
so that the new lines can be “energized” and brought into service. Once the
new system has been energized, the process to “cut-over” customers from
overhead to underground services will begin. Once customers have been
cut-over, the overhead lines will be removed. This process is not nearly as
disruptive as the trenching work, which is why you may not even see us
working. A door hanger will be left prior to the contractor visiting your property.

> SDGE is 100% complete with cabling activities in Job T and 90% complete
with Job Z. They are 59% complete with cut over activities in Job 1 and
12% complete in Job 2.

> ATT is 100% complete with cabling activities in Job 1 and 70% in Job 2.
They are 95% complete with cut over activities in Job 1.

> Cox Communications is 90% complete with cabling activities in Job 1 and
Job 2. They are 40% complete with Cut over activities in Job 1, and 20%
complete in Job 2.

Customer Notices

PERMISSION TO ENTER FORMS > Before construction began on this project,
property owners were sent a Permission to Enter (PTE) form. By signing this
form, you enroll your property in the Utilities Undergrounding Program and
grant crews access to the exterior of your property to complete the under-
grounding work at no up-front cost. Property owners within this Project Block
who have not signed a PTE form or failed to return it by the required deadline
date, will be responsible for all costs and permits needed for converting their
property to receive underground utility service.

CORRECTION NOTICES > If you need to make a correction to your property
in order to pass final inspection, you will receive a door hanger or letter from
a City of San Diego inspector. The door hanger and letter have a description
of the correction needed. Please do not delay in contacting the inspector
whose name and phone number appear on these notices, so that the problem
can be resolved.

Most of these corrections are minor and are the responsibility of the property
owner. Corrections need to be completed before we can cut customers over
to the new underground system. Customers who are not cut-over to the
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new underground system risk loss of service when the overhead
system is removed.

> Currently there are 7 residences in Job 1 and 15 residences in Job 2 that
need to make corrections to their services or properties.

Customer Resources

PROJECT SATISFACTION > In the event that you are not satisfied or pleased
with the work that was done on your property or your street, please let us
know. Please do not attempt to make corrections, adjustments or
improvements yourself. We will not be able to switch your services to
the new underground system if any modifications were done to our work.

SAFETY> All project crew members should be wearing proper identification
while on the job site. If you see anyone suspicious on your property, please call
the Information Line at (619) 533-3841 or the San Diego Police Department.

PROGRAM INFO » Visit www.sandiego.gov/undergrounding to access more
information on the program, including a video and brochure.

We thank you in advance for your patience and support while we complete
the Utilities Undergrounding Program project in your community.

Email: undergrounding @ sandiego.gov
Website: www.sandiego.gov/undergrounding
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